Grantee: State of North Dakota-DOC
Grant: B-08-DN-38-0001
October 1, 2013 thru December 31, 2013 Performance Report
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Grant Number: Obligation Date: Award Date:

B-08-DN-38-0001 03/20/2009

Grantee Name: Contract End Date: Review by HUD:
State of North Dakota-DOC 03/20/2013 Reviewed and Approved
LOCCS Authorized Amount: Grant Status: QPR Contact:
$19,600,000.00 Active Sherry Leno

Estimated PI/RL Funds:
$3,000,000.00

Total Budget:
$22,600,000.00

Disasters:

Declaration Number
No Disasters Found

Narratives

Areas of Greatest Need:

North Dakota elected to use NSP funds for financing mechanisms, purchase, rehabilitation and sale of forclosed housing units, demolition of
blighted structures, redevelopment of foreclosed, abandoned or vacant properties and administration.

Distribution and and Uses of Funds:

North Dakota identified three primary target areas and 16 secondary target areas in the state. The primary target areas are: Fargo; Bismarck;
and Grand Forks. The secondary target areas are Minot, West Fargo, Mandan, Jamestown, Dickinson, Williston, Grafton, Wahpeton, Lincoln,
Devils Lake, Valley City, Casselton and the four Indian Reservations. Needs were identified using sub-prime loan data from the Federal
Reserve Bank, the most recent date from RealtyTrac and foreclosure needs scores from HousingPolicy.org.

Definitions and Descriptions:

(1) Definition of "blighted structure" in context of state or local law.

Narrative Response:According to the North Dakota Century Code, the term blighted structure shall include, without limitation, any dwelling,
garage, or outbuilding, or any factory, shop, store, warehouse or any other structure or part of a structure which, because of fire, wind, or other
natural disaster, or physical deterioration, substantially impairs or arrests the sound growth of a municipality, retards the provision of housing
accommodations or constitutes and economic or social liability and is a menace to the public health, safety, morals, or welfare in its present
condition and use. (2) Definition of "affordable rents." Note:

Grantees may use the definition they have adopted for their CDBG program but should review their existing definition to ensure compliance
with NSP program &ndashspecific requirements such as continued affordability.

Narrative Response:

Affordable rents are defined as equal to those rents identified as Fair Market Rents (FMRs), which are determined annually by HUD. FMRs will
vary from location to location across North Dakota. All sub-recipients will be required to use HUD published FMRs.

Low Income Targeting:

Identify the estimated amount of funds appropriated or otherwise made available under the NSP to be used to purchase and redevelop
abandoned or foreclosed upon homes or residential properties for housing individuals or families whose incomes do not exceed 50 percent of
area median income:$4,900,000.

Note

Narrative Response:

: At least 25% of funds must be used for housing individuals and families whose incomes do not exceed 50 percent of area median income.

It is anticipated that at least 30% of NSP funds will be used to assist households at or below 50% of Area Median Income (AMI). We anticipate
that the majority of funds set aside for rental housing will benefit households at or below 50% of AMI. In providing homeownership
opportunities, we will target, to the maximum extent practicable, households that are at or below 50% of AMI.
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Acquisition and Relocation:

Indicate whether grantee intends to demolish or convert any low- and moderate-income dwelling units (i.e., = 80% of area median income).
If so, include: The number of low- and moderate-income dwelling units&mdashi.e., = 80% of area median income&mdashreasonably

expected to be demolished or converted as a direct result of NSP-assisted activities.

The number of NSP affordable housing units made available to low- , moderate-, and middle-income households&mdashi.e., = 120% of area
median income&mdashreasonably expected to be produced by activity and income level as provided for in DRGR, by each NSP activity

providing such housing (including a proposed time schedule for commencement and completion).
The number of dwelling units reasonably expected to be made available for households whose income does not exceed 50 percent of area

median income.
Narrative Response:

North Dakota will not demolish or convert properties that are occupied therefore, our exposure to relocation expenses should be eliminated.
North Dakota is following the NsP1 Federal Register Bridge Notice published June 19, 2009 for purchase discounts.

Public Comment:

The draft NSP was posted on our website for public comment on November 10 &ndash November 25, 2008. A press release was also issued

to all daily and weekly newspapers

We received comments from seven individuals/six different agencies. In a brief, the majority of the comments involves the following 1) fund
projects that generate program income so that additional housing needs can be addressed; 2) focus on affordable rental housing projects that
leverage NSP resources with other resources; 3) give more attention to and focus more resources on ND&rsquos Indian reservations and

rural areas. Copies of all comments will be made available upon request.

in the state. We also informed all cities, counties, and Indian tribes in the state. Several non profits and housing developers were also informed

of the public comment period.

Overall This Report Period

Total Projected Budget from All Sources N/A

Total Budget $30,000.00

Total Obligated $30,000.00

Total Funds Drawdown $116,295.24
Program Funds Drawdown $63,231.87
Program Income Drawdown $53,063.37

Program Income Received $0.00

Total Funds Expended $125,581.16

Match Contributed $6,189,428.29

Progress Toward Required Numeric Targets

Requirement

Overall Benefit Percentage (Projected)
Overall Benefit Percentage (Actual)
Minimum Non-Federal Match

Limit on Public Services

Limit on Admin/Planning

Limit on State Admin

Progress Toward Activity Type Targets

Progress Toward National Objective Targets
National Objective

Required

$0.00
$2,940,000.00
$1,960,000.00
$0.00

To Date
$22,032,777.18

$22,032,777.18
$22,032,777.18

$21,081,143.48
$17,905,117.82

$3,176,025.66
$3,408,693.92
$21,035,193.53
$25,496,950.25

Target

To Date
0.00%

0.00%
$25,496,950.25
$0.00
$1,197,249.04
$1,197,249.04

Actual
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NSP Only - LH - 25% Set-Aside

Overall Progress Narrative:

$4,900,000.00 $6,922,147.49

The NSP Program continues to progress in North Dakota. A majority of the initial projects funded with NSP have
been closed out. To date nearly 21 million in allocation and program income funds have been drawn and expended.
ND has exceeded the amount required to benefit 50% and below Area Median Income by 2 million dollars. NSP
Activity has slowed due to the winter months when construction is difficult.

Project Summary

Project #, Project Title

B - PRR, Purchase/Rehab/Resale
D - Demo, Demolition of Blighted Strutures
E - Redevelopment, Redevelopment

Z - Admin, Administrative Funds

This Report Period

Program Funds
Drawdown

$0.00
$0.00
$54,750.00
$8,481.87

To Date
Project Funds Program Funds
Budgeted Drawdown
$5,403,204.02 $3,942,646.56
$87,393.31 $87,393.31
$15,487,573.51 $12,776,311.92
$1,482,746.12 $1,098,766.03
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Activities

Grantee Activity Number: B202
Activity Title: Purchase/Rehab/Resale
Activitiy Category: Activity Status:
Rehabilitation/reconstruction of residential structures Completed
Project Number: Project Title:
B - PRR Purchase/Rehab/Resale
Projected Start Date: Projected End Date:
07/30/2009 07/30/2011
Benefit Type: Completed Activity Actual End Date:
Direct ( HouseHold )
National Objective: Responsible Organization:
NSP Only - LMMI North Dakota Housing Finance Agency
Overall Oct 1 thru Dec 31, 2013 To Date
Total Projected Budget from All Sources N/A $171,024.33
Total Budget $0.00 $171,024.33
Total Obligated $0.00 $171,024.33
Total Funds Drawdown $0.00 $171,024.33

Program Funds Drawdown $0.00 $151,967.35

Program Income Drawdown $0.00 $19,056.98
Program Income Received $0.00 $95,250.11
Total Funds Expended $0.00 $171,024.33

CommunityWorks North Dakota $0.00 $0.00
North Dakota Housing Finance Agency $0.00 $171,024.33

Match Contributed $0.00 $464.53

Activity Description:

Purchase/Rehab/Resale of foreclosed home in Rural Bismarck North Dakota

Location Description:

8724 Mirage Place, Rural Bismarck North Dakota

Activity Progress Narrative:

Closed 7/19/12. However, this QPR data cleanup was completed per HUD OneCPD guidance.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 1 1/1
5
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# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

1/1

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
1/1 0/0 11 100.00
Amount
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Grantee Activity Number: B204

Activity Title: Purchase/Rehab/Resale

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

B - PRR Purchase/Rehab/Resale

Projected Start Date: Projected End Date:

06/30/2009 06/30/2011

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside City of Fargo

Overall Oct 1 thru Dec 31, 2013 To Date

Total Projected Budget from All Sources N/A $716,327.55

Total Budget $0.00 $716,327.55

Total Obligated $0.00 $716,327.55

Total Funds Drawdown $0.00 $716,327.55
Program Funds Drawdown $0.00 $703,575.10
Program Income Drawdown $0.00 $12,752.45

Program Income Received $0.00 $302,662.12

Total Funds Expended $0.00 $716,327.55

City of Fargo $0.00 $716,327.55
Match Contributed $0.00 $0.00

Activity Description:

Purchase/Rehab/Resale of foreclosed home in Fargo North Dakota

Location Description:
123 16th Street South, Fargo, ND

Activity Progress Narrative:
Closed 2/26/13

Accomplishments Performance Measures
This Report Period

Total

# of Housing Units 0

Beneficiaries Performance Measures
This Report Period
Low Mod Total

Cumulative Actual Total / Expected
Total
4/0

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



# of Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

4/1 0/0 4/1 100.00

Amount

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number: B205
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

B - PRR

Projected Start Date:

07/16/2009

Benefit Type:

Direct ( HouseHold )

National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Grand Forks

Match Contributed

Activity Description:

Purchase/Rehab/Resale

Activity Status:

Completed

Project Title:

Purchase/Rehab/Resale

Projected End Date:

06/10/2011

Completed Activity Actual End Date:

Responsible Organization:
City of Grand Forks

Oct 1 thru Dec 31, 2013 To Date
N/A $230,481.36
$0.00 $230,481.36
$0.00 $230,481.36
$0.00 $230,481.36
$0.00 $230,481.36
$0.00 $0.00

$0.00 $63,954.41
$0.00 $230,481.36
$0.00 $230,481.36
$0.00 $0.00

Purchase/Rehab/Resale of foreclosed home in Grand Forks North Dakota.

Location Description:
430 5th Stret South, Grand Forks, ND

Activity Progress Narrative:

Closed 10/18/2011. However, completed data cleanup per HUD OneCPD Guidance.

Accomplishments Performance Measures

This Report Period

Total
#Energy Star Replacement Windows 10
#Additional Attic/Roof Insulation 1
#Replaced thermostats 1
#Light Fixtures (indoors) replaced 12
#Light fixtures (outdoors) replaced 2
#Refrigerators replaced 1

Cumulative Actual Total / Expected
Total
10/10

11
1/1
12/12
22
1/1
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#Low flow toilets 3 3/3

#Low flow showerheads 2 2/2
This Report Period Cumulative Actual Total / Expected

Total Total

# of Housing Units 0 11

# of Singlefamily Units 0 1/1

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 1/1 0/0 1/1 100.00
# Owner Households 0 0 0 11 0/0 11 100.00

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

10
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Grantee Activity Number: B206

Activity Title: Purchase/Rehab/Resale

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

B - PRR Purchase/Rehab/Resale

Projected Start Date: Projected End Date:

07/23/2009 07/23/2011

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside City of Grand Forks

Overall Oct 1 thru Dec 31, 2013 To Date

Total Projected Budget from All Sources N/A $190,258.07

Total Budget $0.00 $190,258.07

Total Obligated $0.00 $190,258.07

Total Funds Drawdown $0.00 $190,258.07
Program Funds Drawdown $0.00 $190,258.07
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $65,865.20

Total Funds Expended $0.00 $190,258.07

City of Grand Forks $0.00 $190,258.07
Match Contributed $0.00 $0.00

Activity Description:

Purchase/Rehab/Resale of foreclosed home in Grand Forks North Dakota

Location Description:
816 4th Street South, Grand Forks, ND

Activity Progress Narrative:
Closed 4/19/12

Accomplishments Performance Measures
This Report Period

Total

# of Housing Units 0

Beneficiaries Performance Measures
This Report Period
Low Mod Total

11

Cumulative Actual Total / Expected
Total
1/0

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
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# of Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

1/1 0/0 1/1 100.00

Amount

12
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Grantee Activity Number: B208

Activity Title: Purchase/Rehab/Resale

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

B - PRR Purchase/Rehab/Resale

Projected Start Date: Projected End Date:

08/07/2009 01/31/2011

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LMMI City of Fargo

Overall Oct 1 thru Dec 31, 2013 To Date

Total Projected Budget from All Sources N/A $183,750.78

Total Budget $0.00 $183,750.78

Total Obligated $0.00 $183,750.78

Total Funds Drawdown $0.00 $183,750.78
Program Funds Drawdown $0.00 $171,778.80
Program Income Drawdown $0.00 $11,971.98

Program Income Received $0.00 $127,534.88

Total Funds Expended $0.00 $183,750.78

City of Fargo $0.00 $183,750.78
Match Contributed $0.00 $0.00

Activity Description:

Purchase/Rehab/Resale of foreclosed home in Fargo North Dakota

Location Description:
222 21st Avenue North, Fargo, ND

Activity Progress Narrative:
Closed 10/24/11

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 11
#Energy Star Replacement Windows 0 3/3
#Light Fixtures (indoors) replaced 0 2/2
#Light fixtures (outdoors) replaced 0 3/3
#Refrigerators replaced 0 1/1
#Dishwashers replaced 0 1/1
13
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#Low flow toilets
#Low flow showerheads
#Units with bus/rail access

#Sites re-used

o O o o

This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod
# of Households 0 0
# Owner Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

1/1
11
11
1/1

Cumulative Actual Total / Expected

Total
1/1

1/1

Cumulative Actual Total / Expected

Low
0/0

0/0

Mod Total Low/Mod%
1/1 11 100.00
1/1 1/1 100.00

Amount

14
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Grantee Activity Number: B209

Activity Title: Purchase/Rehab/Resale

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

B - PRR Purchase/Rehab/Resale

Projected Start Date: Projected End Date:

08/06/2009 08/06/2011

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside North Dakota Housing Finance Agency

Overall Oct 1 thru Dec 31, 2013 To Date

Total Projected Budget from All Sources N/A $127,949.02

Total Budget $0.00 $127,949.02

Total Obligated $0.00 $127,949.02

Total Funds Drawdown $0.00 $127,949.02
Program Funds Drawdown $0.00 $127,457.67
Program Income Drawdown $0.00 $491.35

Program Income Received $0.00 $68,193.81

Total Funds Expended $0.00 $127,949.02

North Dakota Housing Finance Agency $0.00 $127,949.02
Match Contributed $0.00 $0.00

Activity Description:

Purchase/Rehab/Resale of foreclosed home in Mandan North Dakota

Location Description:
211 North 14th Street, Mandan, ND

Activity Progress Narrative:

Closed 7/19/12. However completed data cleanup per HUD OneCPD Guidance.

Accomplishments Performance Measures
This Report Period

Total
# of Housing Units 1
# of Singlefamily Units 1

15

Cumulative Actual Total / Expected
Total
1/1

11
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources

No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
1/1

Mod Total Low/Mod%
0/0 11 100.00
Amount

16
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Grantee Activity Number: B210

Activity Title: Purchase/Rehab/Resale

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

B - PRR Purchase/Rehab/Resale

Projected Start Date: Projected End Date:

08/11/2009 08/11/2011

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LMMI City of Grand Forks

Overall Oct 1 thru Dec 31, 2013 To Date

Total Projected Budget from All Sources N/A $154,079.32

Total Budget $0.00 $154,079.32

Total Obligated $0.00 $154,079.32

Total Funds Drawdown $0.00 $154,079.32
Program Funds Drawdown $0.00 $154,079.32
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $44,547.22

Total Funds Expended $0.00 $154,079.32

City of Grand Forks $0.00 $154,079.32
Match Contributed $0.00 $0.00

Activity Description:
Purchase/Rehab/Resale of foreclosed home in Grand Forks North Dakota

Location Description:
614 7th avenue South, Grand Forks, ND

Activity Progress Narrative:
Closed 2/26/13

Accomplishments Performance Measures
This Report Period

Total

# of Housing Units 0

Beneficiaries Performance Measures
This Report Period
Low Mod Total

17

Cumulative Actual Total / Expected
Total
2/0

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
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# of Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0/1 1/0 1/1 100.00

Amount

18
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Grantee Activity Number: B214

Activity Title: Purchase/Rehab/Resale

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

B - PRR Purchase/Rehab/Resale

Projected Start Date: Projected End Date:

08/19/2009 08/19/2011

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside City of Fargo

Overall Oct 1 thru Dec 31, 2013 To Date

Total Projected Budget from All Sources N/A $63,346.42

Total Budget $0.00 $63,346.42

Total Obligated $0.00 $63,346.42

Total Funds Drawdown $0.00 $63,346.42
Program Funds Drawdown $0.00 $62,837.20
Program Income Drawdown $0.00 $509.22

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $63,346.42

City of Fargo $0.00 $63,346.42
Match Contributed $0.00 $0.00

Activity Description:

Purchase/Rehab/Resale of foreclosed home in Fargo North Dakota

Location Description:
Residential Neighborhood at 1205 2nd Ave. South

Activity Progress Narrative:

Closed 4/25/13

Accomplishments Performance Measures
This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period
Low Mod Total

19

Cumulative Actual Total / Expected
Total
1/1

11

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
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# of Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

1/1 0/0 1/1 100.00

Amount

20
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Grantee Activity Number: B223

Activity Title: Purchase/Rehab/Resale

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

B - PRR Purchase/Rehab/Resale

Projected Start Date: Projected End Date:

08/28/2009 08/28/2011

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LMMI North Dakota Housing Finance Agency

Overall Oct 1 thru Dec 31, 2013 To Date

Total Projected Budget from All Sources N/A $120,431.96

Total Budget $0.00 $120,431.96

Total Obligated $0.00 $120,431.96

Total Funds Drawdown $0.00 $120,431.96
Program Funds Drawdown $0.00 $120,368.00
Program Income Drawdown $0.00 $63.96

Program Income Received $0.00 $41,223.98

Total Funds Expended $0.00 $120,431.96

North Dakota Housing Finance Agency $0.00 $120,431.96
Match Contributed $0.00 $39,596.71

Activity Description:

Purchase/Rehab/Resale of foreclosed home in Wahpeton North Dakota

Location Description:
Residential Neighborhood at 211 5th Ave. North

Activity Progress Narrative:
Closed 10/29/12

Accomplishments Performance Measures
This Report Period

Total

# of Housing Units 0

Beneficiaries Performance Measures
This Report Period
Low Mod Total

21

Cumulative Actual Total / Expected
Total
1/0

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
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# of Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0/1 1/0 1/1 100.00

Amount

22
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Grantee Activity Number: B228

Activity Title: Purchase/Rehab/Resale

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

B - PRR

Projected Start Date:

09/02/2009

Benefit Type:

Direct ( HouseHold )

National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Bismarck

Match Contributed

Activity Description:

Activity Status:

Completed
Project Title:

Purchase/Rehab/Resale
Projected End Date:

03/30/2010

Completed Activity Actual End Date:

Responsible Organization:

City of Bismarck

Oct 1 thru Dec 31, 2013 To Date
N/A $155,341.42
$0.00 $155,341.42
$0.00 $155,341.42
$0.00 $155,341.42
$0.00 $155,341.42
$0.00 $0.00

$0.00 $85,575.00
$0.00 $155,341.42
$0.00 $155,341.42
$0.00 $0.00

Purchase/Rehab/Resale of foreclosed home in Bismarck North Dakota

Location Description:

Residential Neighborhood at 411 Sunset Place

Activity Progress Narrative:
Closed 4/1/10

Accomplishments Performance Measures

This Report Period

Total

# of Properties
#Energy Star Replacement Windows

#Additional Attic/Roof Insulation

0
0
0
#High efficiency heating plants 0
#Light Fixtures (indoors) replaced 0

0

#Light fixtures (outdoors) replaced

23

Cumulative Actual Total / Expected
Total
1/1

4/4
1/1
11
4/4
1/1
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#Units with bus/rail access 0 1/1

#Sites re-used 0 11
This Report Period Cumulative Actual Total / Expected

Total Total

# of Housing Units 0 11

# of Singlefamily Units 0 1/1

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 2/1 0/0 2/1 100.00
# Renter Households 0 0 0 2/1 0/0 2/1 100.00

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

24
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Grantee Activity Number: B230

Activity Title: Purchase/Rehab/Resale

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

B - PRR Purchase/Rehab/Resale

Projected Start Date: Projected End Date:

09/09/2009 01/31/2011

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside City of Fargo

Overall Oct 1 thru Dec 31, 2013 To Date

Total Projected Budget from All Sources N/A $169,189.39

Total Budget $0.00 $169,189.39

Total Obligated $0.00 $169,189.39

Total Funds Drawdown $0.00 $169,189.39
Program Funds Drawdown $0.00 $169,013.72
Program Income Drawdown $0.00 $175.67

Program Income Received $0.00 $127,232.02

Total Funds Expended $0.00 $169,189.39

City of Fargo $0.00 $169,189.39
Match Contributed $0.00 $0.00

Activity Description:

Purchase/Rehab/Resale of foreclosed home in Fargo North Dakota

Location Description:
Residential Neighborhood at 2910 10th St. North

Activity Progress Narrative:
Closed 10/24/11

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
#Energy Star Replacement Windows 0 10/10
#Light fixtures (outdoors) replaced 0 2/2
#Refrigerators replaced 0 11
#Dishwashers replaced 0 1/1
#Low flow toilets 0 1/1
#Low flow showerheads 0 1/1
25
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#Units with bus/rail access 0 1/1

#Sites re-used 0 11
This Report Period Cumulative Actual Total / Expected

Total Total

# of Housing Units 0 11

# of Singlefamily Units 0 1/1

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 1/1 0/0 1/1 100.00
# Owner Households 0 0 0 11 0/0 11 100.00

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: B231

Activity Title: Purchase/Rehab/Resale

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

B - PRR Purchase/Rehab/Resale

Projected Start Date: Projected End Date:

09/15/2009 09/15/2011

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LMMI North Dakota Housing Finance Agency

Overall Oct 1 thru Dec 31, 2013 To Date

Total Projected Budget from All Sources N/A $165,576.02

Total Budget $0.00 $165,576.02

Total Obligated $0.00 $165,576.02

Total Funds Drawdown $0.00 $165,576.02
Program Funds Drawdown $0.00 $158,884.41
Program Income Drawdown $0.00 $6,691.61

Program Income Received $0.00 $74,484.46

Total Funds Expended $0.00 $165,576.02

North Dakota Housing Finance Agency $0.00 $165,576.02
Match Contributed $0.00 $1,676.86

Activity Description:

Purchase/Rehab/Resale of foreclosed home in New Salem, North Dakota

Location Description:
Residential Property at 100 North 1st Stree, New Salem ND

Activity Progress Narrative:

Closed 7/19/12. However, completed data cleanup per HUD OneCPD Guidance.

Accomplishments Performance Measures
This Report Period

Total
# of Housing Units 1
# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period
Low Mod Total
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Cumulative Actual Total / Expected
Total
1/1

11

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
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# of Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

1/1 0/0 1/1 100.00

Amount
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Grantee Activity Number: B232

Activity Title: Purchase/Rehab/Resale

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

B - PRR Purchase/Rehab/Resale

Projected Start Date: Projected End Date:

09/30/2009 09/30/2011

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside North Dakota Housing Finance Agency

Overall Oct 1 thru Dec 31, 2013 To Date

Total Projected Budget from All Sources N/A $161,700.76

Total Budget $0.00 $161,700.76

Total Obligated $0.00 $161,700.76

Total Funds Drawdown $0.00 $161,700.76
Program Funds Drawdown $0.00 $161,672.68
Program Income Drawdown $0.00 $28.08

Program Income Received $0.00 $57,751.36

Total Funds Expended $0.00 $161,700.76

North Dakota Housing Finance Agency $0.00 $161,700.76
Match Contributed $0.00 $0.00

Activity Description:

Purchase/Rehab/Resale of foreclosed home in New Salem, North Dakota

Location Description:
Residential Property at 215 N 4th Street, New Salem

Activity Progress Narrative:

Closed 7/19/12. However, completed data cleanup per HUD OneCPD Guidance.

Accomplishments Performance Measures
This Report Period

Total
# of Housing Units 1
# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period
Low Mod Total
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Cumulative Actual Total / Expected
Total
1/1

11

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
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# of Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

1/1 0/0 1/1 100.00

Amount
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Grantee Activity Number: B233

Activity Title: Purchase/Rehab/Resale

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

B - PRR Purchase/Rehab/Resale

Projected Start Date: Projected End Date:

10/21/2009 10/21/2011

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside North Dakota Housing Finance Agency

Overall Oct 1 thru Dec 31, 2013 To Date

Total Projected Budget from All Sources N/A $0.00

Total Budget $0.00 $0.00

Total Obligated $0.00 $0.00

Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

North Dakota Housing Finance Agency $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Purchase/Rehab/Resale of foreclosed home in West Fargo North Dakota

Location Description:
407 Morrison St., West Fargo

Activity Progress Narrative:

Cancelled

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
This Report Period
Low Mod Total
# of Households 0 0 0
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Cumulative Actual Total / Expected

Low
0/1

Mod Total Low/Mod%
0/0 0/1 0
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: B234

Activity Title: Purchase/Rehab/Resale

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

B - PRR

Projected Start Date:

10/30/2009

Benefit Type:

Direct ( HouseHold )

National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Grand Forks

Match Contributed

Activity Description:

Activity Status:
Completed
Project Title:

Purchase/Rehab/Resale
Projected End Date:

07/21/2011

Completed Activity Actual End Date:

Responsible Organization:

City of Grand Forks

Oct 1 thru Dec 3
N/A

$0.00

$0.00
$0.00

$0.00
$0.00

$0.00
$0.00
$0.00

$0.00

Purchase/Rehab/Resale of foreclosed home in Grand Forks North Dakota

Location Description:
908 12th St. South, Grand Forks, ND

Activity Progress Narrative:

Closed 10/18/2011. However, completed data cleanup per HUD OneCPD Guidance.

Accomplishments Performance Measures

This Report Period

Total

#Energy Star Replacement Windows

#Replaced thermostats

#Light fixtures (outdoors) replaced

2
1
#Light Fixtures (indoors) replaced 4
2
#Refrigerators replaced 1

1

#Low flow toilets
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1, 2013 To Date
$136,395.51

$136,395.51

$136,395.51
$136,395.51

$136,395.51
$0.00

$49,234.61
$136,395.51
$136,395.51

$0.00

Cumulative Actual Total / Expected
Total
2/2

11
4/4
2/2
11
1/1
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#Units with bus/rail access 1 1/1

This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 0 1/1
# of Singlefamily Units 0 11

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 1/1 0/0 1/1 100.00
# Owner Households 0 0 0 1/1 0/0 1/1 100.00

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

34

N Community Development Systems
[ Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number: B235

Activity Title: Purchase/Rehab/Resale

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

B - PRR Purchase/Rehab/Resale

Projected Start Date: Projected End Date:

11/30/2009 11/30/2011

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LMMI City of Grand Forks

Overall Oct 1 thru Dec 31, 2013 To Date

Total Projected Budget from All Sources N/A $137,582.07

Total Budget $0.00 $137,582.07

Total Obligated $0.00 $137,582.07

Total Funds Drawdown $0.00 $137,582.07
Program Funds Drawdown $0.00 $137,582.07
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $78,008.48

Total Funds Expended $0.00 $137,582.07

City of Grand Forks $0.00 $137,582.07
Match Contributed $0.00 $0.00

Activity Description:

Purchase/Rehab/Resale of foreclosed home in Grand Forks North Dakota

Location Description:
722 University Ave., Grand Forks, ND

Activity Progress Narrative:
Closed 2/26/13

Accomplishments Performance Measures
This Report Period

Total

# of Housing Units 0

Beneficiaries Performance Measures
This Report Period
Low Mod Total
# of Households 0 0 0
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Cumulative Actual Total / Expected
Total
2/0

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%
0/1 1/0 1/1 100.00
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: B236

Activity Title: Purchase/Rehab/Resale

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

B - PRR Purchase/Rehab/Resale

Projected Start Date: Projected End Date:

12/10/2009 12/10/2011

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LMMI City of Grand Forks

Overall Oct 1 thru Dec 31, 2013 To Date

Total Projected Budget from All Sources N/A $224,566.57

Total Budget $0.00 $224,566.57

Total Obligated $0.00 $224,566.57

Total Funds Drawdown $0.00 $224,566.57
Program Funds Drawdown $0.00 $224,566.57
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $111,156.09

Total Funds Expended $0.00 $224,566.57

City of Grand Forks $0.00 $224,566.57
Match Contributed $0.00 $0.00

Activity Description:

Purchase/Rehab/Resale of foreclosed home in Grand Forks North Dakota

Location Description:
606 Reeves Drive, Grand Forks, ND

Activity Progress Narrative:
Closed 2/26/13

Accomplishments Performance Measures
This Report Period

Total

# of Housing Units 0

Beneficiaries Performance Measures
This Report Period
Low Mod Total
# of Households 0 0 0
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Cumulative Actual Total / Expected
Total
2/0

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%
0/1 1/0 1/1 100.00
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: B237

Activity Title: Purchase/Rehab/Resale

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

B - PRR Purchase/Rehab/Resale

Projected Start Date: Projected End Date:

09/23/2009 06/30/2011

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside City of Grand Forks

Overall Oct 1 thru Dec 31, 2013 To Date

Total Projected Budget from All Sources N/A $195,204.92

Total Budget $0.00 $195,204.92

Total Obligated $0.00 $195,204.92

Total Funds Drawdown $0.00 $195,204.92
Program Funds Drawdown $0.00 $195,204.92
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $87,235.92

Total Funds Expended $0.00 $195,204.92

City of Grand Forks $0.00 $195,204.92
Match Contributed $0.00 $0.00

Activity Description:

Purchase/Rehab/Resale of foreclosed home in Grand Forks North Dakota

Location Description:
732 4th Street North, Grand Forks, ND

Activity Progress Narrative:

Closed 4/19/12

Accomplishments Performance Measures
This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period
Low Mod Total
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Cumulative Actual Total / Expected
Total
1/1

11

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
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# of Households 0 0
# Owner Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

1/1 0/0 1/1 100.00
1/1 0/0 1/1 100.00
Amount
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Grantee Activity Number: B238

Activity Title: Purchase/Rehab/Resale

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

B - PRR

Projected Start Date:

09/23/2009

Benefit Type:
Direct ( HouseHold )

National Objective:
NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended
City of Fargo

Match Contributed

Activity Description:

Purchase/Rehab/Resale of foreclosed home in Fargo North Dakota

Location Description:
1806 5th Street North, Fargo, ND

Activity Progress Narrative:

Closed 4/19/12

Accomplishments Performance Measures
This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

41

Activity Status:

Completed
Project Title:

Purchase/Rehab/Resale
Projected End Date:

09/30/2011

Completed Activity Actual End Date:

Responsible Organization:

City of Fargo

Oct 1 thru Dec 31, 2013 To Date
N/A $167,035.61
$0.00 $167,035.61
$0.00 $167,035.61
$0.00 $167,035.61
$0.00 $166,762.95
$0.00 $272.66
$0.00 $91,760.00
$0.00 $167,035.61
$0.00 $167,035.61
$0.00 $0.00

Cumulative Actual Total / Expected
Total
1/1

11
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
1/0 0/0 1/0 100.00
1/0 0/0 1/0 100.00

Amount
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Grantee Activity Number: B239

Activity Title: Purchase/Rehab/Resale

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

B - PRR Purchase/Rehab/Resale

Projected Start Date: Projected End Date:

02/05/2010 02/05/2011

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LMMI City of Fargo

Overall Oct 1 thru Dec 31, 2013 To Date

Total Projected Budget from All Sources N/A $152,517.13

Total Budget $0.00 $152,517.13

Total Obligated $0.00 $152,517.13

Total Funds Drawdown $0.00 $152,517.13

Program Funds Drawdown $0.00 $82,020.37
Program Income Drawdown $0.00 $70,496.76

Program Income Received $0.00 $105,384.38

Total Funds Expended $0.00 $152,517.13
City of Fargo $0.00 $152,517.13

Match Contributed $0.00 $0.00

Activity Description:

Purchase/Rehab/Resale of foreclosed home in Fargo North Dakota

Location Description:
1362 16th Ave. South

Activity Progress Narrative:

Closed 4/19/12 Funds expended were overstated by 60 cents.

Accomplishments Performance Measures
This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period
Low Mod Total

43

Cumulative Actual Total / Expected
Total
1/1

11

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
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# of Households 0 0
# Owner Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0/0 1/0 1/0 100.00
0/0 1/0 1/0 100.00
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

B240
Purchase/Rehab/Resale

Rehabilitation/reconstruction of residential structures

Project Number:

B - PRR

Projected Start Date:
02/03/2010

Benefit Type:

Direct ( HouseHold )
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended
City of Fargo

Match Contributed

Activity Description:

Purchase/Rehab/Resale of foreclosed home in Fargo North Dakota

Location Description:

Residential Neighborhood at 1409 10th St. South

Activity Progress Narrative:
Closed 4/19/12

Accomplishments Performance Measures

# of Properties

# of Housing Units

# of Singlefamily Units

This Report Period
Total
0

This Report Period
Total
0

0

45

Activity Status:

Completed

Project Title:

Purchase/Rehab/Resale

Projected End Date:

02/03/2011

Completed Activity Actual End Date:

Responsible Organization:
City of Fargo

Oct 1 thru Dec 31, 2013 To Date
N/A $150,973.16
$0.00 $150,973.16
$0.00 $150,973.16
$0.00 $150,973.16
$0.00 $125,024.00
$0.00 $25,949.16
$0.00 $128,740.23
$0.00 $150,973.16
$0.00 $150,973.16
$0.00 $0.00

Cumulative Actual Total / Expected
Total
0/1

Cumulative Actual Total / Expected
Total
1/0

1/0
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 1/0 1/0 100.00
0/0 1/0 1/0 100.00

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

B241
Purchase/Rehab/Resale

Rehabilitation/reconstruction of residential structures

Project Number:

B - PRR

Projected Start Date:
03/05/2010

Benefit Type:

Direct ( HouseHold )
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended
City of Fargo

Match Contributed

Activity Description:

Purchase/Rehab/Resale of foreclosed home in Fargo North Dakota

Location Description:

Residential Neighborhood at 1430 10th St. South

Activity Progress Narrative:
Closed 4/25/13

Accomplishments Performance Measures

# of Properties

# of Housing Units

# of Singlefamily Units

This Report Period
Total
0

This Report Period
Total
0

0

a7

Activity Status:

Completed

Project Title:

Purchase/Rehab/Resale

Projected End Date:

03/05/2011

Completed Activity Actual End Date:

Responsible Organization:
City of Fargo

Oct 1 thru Dec 31, 2013 To Date
N/A $165,713.96
$0.00 $165,713.96
$0.00 $165,713.96
$0.00 $165,713.96
$0.00 $52,570.90
$0.00 $113,143.06
$0.00 $137,171.90
$0.00 $165,713.96
$0.00 $165,713.96
$0.00 $0.00

Cumulative Actual Total / Expected
Total
0/1

Cumulative Actual Total / Expected
Total
1/0

1/0
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 1/0 1/0 100.00
0/0 1/0 1/0 100.00

Amount
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Grantee Activity Number: B242

Activity Title: Purchase/Rehab/Resale

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

B - PRR

Projected Start Date:

11/03/2009

Benefit Type:
Direct ( HouseHold )

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended
City of Fargo

Match Contributed

Activity Description:

Purchase/Rehab/Resale of foreclosed home in Fargo North Dakota

Location Description:
810 25th Street North, Fargo, ND

Activity Progress Narrative:
Closed 7/19/12

Accomplishments Performance Measures
This Report Period

Total

# of Properties 0
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Activity Status:

Completed

Project Title:

Purchase/Rehab/Resale
Projected End Date:

11/03/2011

Completed Activity Actual End Date:

Responsible Organization:

City of Fargo

Oct 1 thru Dec 31, 2013 To Date
N/A $161,321.45
$0.00 $161,321.45
$0.00 $161,321.45
$0.00 $161,321.45
$0.00 $118,811.08
$0.00 $42,510.37
$0.00 $114,814.89
$0.00 $161,321.45
$0.00 $161,321.45
$0.00 $0.00

Cumulative Actual Total / Expected
Total
0/1
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 1/0 1/0 100.00
0/0 1/0 1/0 100.00

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

B - PRR

Projected Start Date:
03/22/2010

Benefit Type:
Direct ( HouseHold )

National Objective:
NSP Only - LMMI

Overall

Purchase/Rehab/Resale

Activity Status:

Under Way

Project Title:

Purchase/Rehab/Resale

Projected End Date:

03/22/2011

Completed Activity Actual End Date:

Responsible Organization:
City of Fargo

Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended
City of Fargo

Match Contributed

Activity Description:

Purchase/Rehab/Resale of foreclosed home in Fargo North Dakota

Location Description:
1209 4th Avenue North, Fargo, ND

Activity Progress Narrative:

Demo is completed. Construction will begin this spring.

Accomplishments Performance Measures
This Report Period

Total

# of Properties 0
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Oct 1 thru Dec 31, 2013 To Date
N/A $184,000.00
$0.00 $184,000.00
$0.00 $184,000.00
$160.00 $55,844.92
$0.00 $54,925.18
$160.00 $919.74
$0.00 $0.00
$100.00 $55,844.92
$100.00 $55,844.92
$0.00 $0.00

Cumulative Actual Total / Expected
Total
0/1
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: B244

Activity Title: Purchase/Rehab/Resale

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

B - PRR Purchase/Rehab/Resale

Projected Start Date: Projected End Date:

02/03/2010 02/03/2011

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside City of Fargo

Overall Oct 1 thru Dec 31, 2013 To Date

Total Projected Budget from All Sources N/A $37,026.05

Total Budget $0.00 $37,026.05

Total Obligated $0.00 $37,026.05

Total Funds Drawdown $0.00 $37,026.05
Program Funds Drawdown $0.00 $37,026.05
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $37,026.05

City of Fargo $0.00 $37,026.05
Match Contributed $0.00 $0.00

Activity Description:

Purchase/Rehab/Resale of foreclosed home in Fargo North Dakota

Location Description:
1534 1st Ave. South, Fargo, ND

Activity Progress Narrative:

The project is complete. The DRGR System is having issues with the beneficiary data entered. Will be request TA.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 0/1
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: B245

Activity Title: Purchase/Rehab/Resale

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

B - PRR Purchase/Rehab/Resale

Projected Start Date: Projected End Date:

12/22/2010 12/31/2011

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LMMI City of Fargo

Overall Oct 1 thru Dec 31, 2013 To Date

Total Projected Budget from All Sources N/A $171,726.55

Total Budget $0.00 $171,726.55

Total Obligated $0.00 $171,726.55

Total Funds Drawdown $0.00 $171,726.55
Program Funds Drawdown $0.00 $52,406.33
Program Income Drawdown $0.00 $119,320.22

Program Income Received $0.00 $127,765.76

Total Funds Expended $0.00 $171,726.55

City of Fargo $0.00 $171,726.55
Match Contributed $0.00 $0.00

Activity Description:

Purchase/Rehab/Resale of foreclosed home in Fargo North Dakota

Location Description:
714 10th Ave. North, Fargo, ND

Activity Progress Narrative:

Closed 4/25/13

Accomplishments Performance Measures
This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period
Low Mod Total
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Cumulative Actual Total / Expected
Total
1/1

11

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
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# of Households 0 0
# Owner Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0/0 1/1 1/1 100.00
0/0 1/1 1/1 100.00
Amount

56

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number: B246

Activity Title: Purchase/Rehab/Resale

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

B - PRR Purchase/Rehab/Resale

Projected Start Date: Projected End Date:

05/17/2011 06/30/2012

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LMMI City of Fargo

Overall Oct 1 thru Dec 31, 2013 To Date

Total Projected Budget from All Sources N/A $170,000.00

Total Budget $0.00 $170,000.00

Total Obligated $0.00 $170,000.00

Total Funds Drawdown $529.48 $137,550.55
Program Funds Drawdown $0.00 $1,582.53
Program Income Drawdown $529.48 $135,968.02

Program Income Received $0.00 $0.00

Total Funds Expended $821.43 $137,982.69

City of Fargo $821.43 $137,982.69
Match Contributed $0.00 $0.00

Activity Description:

Purchase/Rehab/Resale of foreclosed home in Fargo North Dakota

Location Description:
1514 1st Ave. South, Fargo, ND

Activity Progress Narrative:

Rehabilitation is underway.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: B247

Activity Title: Purchase/Rehab/Resale

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

B - PRR Purchase/Rehab/Resale

Projected Start Date: Projected End Date:

10/17/2011 11/30/2013

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LMMI City of Fargo

Overall Oct 1 thru Dec 31, 2013 To Date

Total Projected Budget from All Sources N/A $187,000.00

Total Budget $0.00 $187,000.00

Total Obligated $0.00 $187,000.00

Total Funds Drawdown $21.83 $177,429.32
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $21.83 $177,429.32

Program Income Received $0.00 $118,396.80

Total Funds Expended $680.00 $178,109.32

City of Fargo $680.00 $178,109.32
Match Contributed $0.00 $0.00

Activity Description:

Purchase/Rehab/Resale of foreclosed home in Fargo North Dakota

Location Description:
719 8th Ave. North, Fargo, ND

Activity Progress Narrative:

Project is complete. Waiting for final bills to be submitted.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

B - PRR

Projected Start Date:
12/22/2011

Benefit Type:

Direct ( HouseHold )
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended
City of Fargo

Match Contributed

Activity Description:

Purchase/Rehab/Resale of foreclosed home in Fargo North Dakota

Location Description:
1102 3rd St. North, Fargo

Activity Progress Narrative:

Purchase/Rehab/Resale

Activity Status:

Under Way
Project Title:

Purchase/Rehab/Resale
Projected End Date:

12/31/2012

Completed Activity Actual End Date:

Responsible Organization:

City of Fargo

Oct 1 thru Dec 31, 2013 To Date
N/A $115,000.00
$30,000.00 $115,000.00
$30,000.00 $115,000.00
$52,012.06 $111,132.40
$0.00 $33.00
$52,012.06 $111,099.40
$0.00 $54,450.06
$9,878.00 $111,132.40
$9,878.00 $111,132.40
$0.00 $0.00

Project is complete. DRGR System is having issues with beneficiary data. Will be requesting TA.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

B - PRR

Projected Start Date:
12/22/2011

Benefit Type:

Direct ( HouseHold )
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended
City of Fargo

Match Contributed

Activity Description:

Purchase/Rehab/Resale

Activity Status:

Planned

Project Title:

Purchase/Rehab/Resale
Projected End Date:

12/31/2012

Completed Activity Actual End Date:

Responsible Organization:

City of Fargo

Oct 1 thru Dec 31, 2013 To Date
N/A $170,000.00
$0.00 $170,000.00
$0.00 $170,000.00
$140.00 $9,280.98
$0.00 $20.00
$140.00 $9,260.98
$0.00 $0.00
$80.00 $9,280.98
$80.00 $9,280.98
$0.00 $0.00

Purchase/Rehab/Resale of foreclosed home in Fargo North Dakota

Location Description:
721 1st St. North, Fargo

Activity Progress Narrative:

Demo is complete. Construction will begin in the spring.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: D301

Activity Title: City of Fargo

Activitiy Category: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

D - Demo Demolition of Blighted Strutures

Projected Start Date: Projected End Date:

10/29/2009 10/29/2010

Benefit Type: Completed Activity Actual End Date:

()

National Objective: Responsible Organization:

NSP Only - LMMI City of Fargo

Overall Oct 1 thru Dec 31, 2013 To Date

Total Projected Budget from All Sources N/A $87,393.31

Total Budget $0.00 $87,393.31

Total Obligated $0.00 $87,393.31

Total Funds Drawdown $0.00 $87,393.31
Program Funds Drawdown $0.00 $87,393.31
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $87,393.31

City of Fargo $0.00 $87,393.31
Match Contributed $0.00 $0.00

Activity Description:

City of Fargo will acquire foreclosed property and demolish blighted structures.

Location Description:

Acquisition and demolition of vacant property at 1517 1st Avenue South, Fargo

Activity Progress Narrative:
Closed 4/19/12

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 1/1
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City County

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

State Zip Status / Accept
North Dakota - Not Validated / N
Amount
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Grantee Activity Number: E401

Activity Title: Waters Edge-Williston

Activitiy Category: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

E - Redevelopment Redevelopment

Projected Start Date: Projected End Date:

04/28/2009 04/28/2012

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside North Dakota Housing Finance Agency

Overall Oct 1 thru Dec 31, 2013 To Date

Total Projected Budget from All Sources N/A $1,500,000.00

Total Budget $0.00 $1,500,000.00

Total Obligated $0.00 $1,500,000.00

Total Funds Drawdown $0.00 $1,500,000.00
Program Funds Drawdown $0.00 $1,366,755.00
Program Income Drawdown $0.00 $133,245.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $1,500,000.00

North Dakota Housing Finance Agency $0.00 $1,500,000.00
Match Contributed $0.00 $5,437,488.04

Activity Description:

Waters Edge is construction of a 51 units multi-family housing project. This activity identifies only 26 of the 51 units. All 26 of
the units will benefit families at 50 and below AMI. See Activity #E402.
Based on an interpretation by HUD, Activity E401 and E402 were merged.

Location Description:

Waters Edge is located in Williston, ND. The property is abandoned land. 705 5th St. E.

Activity Progress Narrative:
Closed 1/31/12

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 0 50/50
# of Multifamily Units 0 50/50
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Renter Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
50/26 0/0 50/26 100.00
50/26 0/0 50/26 100.00

Amount
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Grantee Activity Number: E402

Activity Title: Waters Edge-Williston

Activitiy Category: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

E - Redevelopment Redevelopment

Projected Start Date: Projected End Date:

04/28/2009 04/28/2012

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LMMI North Dakota Housing Finance Agency

Overall Oct 1 thru Dec 31, 2013 To Date

Total Projected Budget from All Sources N/A $0.00

Total Budget $0.00 $0.00

Total Obligated $0.00 $0.00

Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

North Dakota Housing Finance Agency $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Waters Edge is construction of a 51 units multi-family complex. 25 of the 51 units will be for households at 120% and below

AMI. See Activity #E401.

*xexActivity was merged with Activity #E401 because of a HUD interpretation of the regs.

Location Description:

Waters Edge is located in Williston, ND. The activity will take place on abandoned land.

Activity Progress Narrative:

Cancelled as we did not need to split

Accomplishments Performance Measures
This Report Period

Total

# of Housing Units 0

Beneficiaries Performance Measures
This Report Period
Low Mod Total
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Cumulative Actual Total / Expected
Total
0/25

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%
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# of Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0/0 0/25 0/25 0

Amount

70

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:

E - Redevelopment
Projected Start Date:
07/22/2009

Benefit Type:

Direct ( HouseHold )

National Objective:
NSP Only - LMMI

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

City of Fargo
Match Contributed

Activity Description:

E403

Lake Agassiz Redevelopment

Activity Status:

Completed

Project Title:

Redevelopment

Projected End Date:

01/31/2011

Completed Activity Actual End Date:

Responsible Organization:
City of Fargo

Oct 1 thru Dec 31, 2013 To Date
N/A $75,000.00
$0.00 $75,000.00
$0.00 $75,000.00
$0.00 $75,000.00
$0.00 $75,000.00
$0.00 $0.00
$0.00 $0.00
$0.00 $75,000.00
$0.00 $75,000.00
$0.00 $0.00

Lake Agassiz Habitat Humanity Build will build a single family unit on vacant property in Fargo North Dakota

Location Description:

Redevelopment of vacant property at 1106 1st Ave. South Fargo

Activity Progress Narrative:
Closed

Accomplishments Performance Measures
This Report Period

#Low flow toilets
#Low flow showerheads
#Units with bus/rail access

#Sites re-used

Total
0

0
0
0
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Cumulative Actual Total / Expected
Total
2/2

11
1/1
11
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This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
1/1

11

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
1/0 0/1 11 100.00
1/0 0/1 11 100.00

Amount

72

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:

E - Redevelopment
Projected Start Date:
07/22/2009

Benefit Type:

Direct ( HouseHold )

National Objective:
NSP Only - LMMI

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

City of Fargo
Match Contributed

Activity Description:

E404

Lake Agassiz Redevelopment

Activity Status:

Completed

Project Title:
Redevelopment

Projected End Date:

01/31/2011

Completed Activity Actual End Date:

Responsible Organization:

City of Fargo

Oct 1 thru Dec 31, 2013

N/A
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00
$0.00
$0.00

$0.00

To Date

$75,000.00
$75,000.00
$75,000.00
$75,000.00

$74,769.21
$230.79

$0.00
$75,000.00
$75,000.00

$0.00

Lake Agassiz Habitat Humanity Build will build a single family unit on vacant property in Fargo North Dakota

Location Description:

Redevelopment of vacant property at 1108 1st Ave. South Fargo

Activity Progress Narrative:
Closed

Accomplishments Performance Measures
This Report Period

#Low flow toilets

#Low flow showerheads
#Units with bus/rail access
#Sites re-used

#Units ¢, other green

Total
0

0
0
0
0
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Cumulative Actual Total / Expected
Total
2/2

11
1/1
11
11

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
1/1

11

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
1/0 0/1 11 100.00
1/0 0/1 11 100.00

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:

E - Redevelopment
Projected Start Date:
07/22/2009

Benefit Type:

Direct ( HouseHold )

National Objective:
NSP Only - LMMI

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

City of Fargo
Match Contributed

Activity Description:

E405

Lake Agassiz Redevelopment

Activity Status:

Completed

Project Title:
Redevelopment

Projected End Date:

01/31/2011

Completed Activity Actual End Date:

Responsible Organization:

City of Fargo

Oct 1 thru Dec 31, 2013

N/A
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00
$0.00
$0.00

$0.00

To Date

$75,000.00
$75,000.00
$75,000.00
$75,000.00

$74,760.32
$239.68

$0.00
$75,000.00
$75,000.00

$0.00

Lake Agassiz Habitat Humanity Build will build a single family unit on vacant property in Fargo North Dakota

Location Description:

Redevelopment of vacant property at 1110 1st Ave. South Fargo

Activity Progress Narrative:
Closed

Accomplishments Performance Measures
This Report Period

#Low flow toilets

#Low flow showerheads
#Units with bus/rail access
#Sites re-used

#Units ¢, other green

Total
0

0
0
0
0
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Cumulative Actual Total / Expected
Total
2/2

11
1/1
11
11
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This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
1/1

11

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
11 0/0 11 100.00
1/1 0/0 11 100.00

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:

E - Redevelopment
Projected Start Date:
07/22/2009

Benefit Type:

Direct ( HouseHold )

National Objective:
NSP Only - LMMI

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

City of Fargo
Match Contributed

Activity Description:

E406

Lake Agassiz Redevelopment

Activity Status:

Completed

Project Title:
Redevelopment

Projected End Date:

01/31/2011

Completed Activity Actual End Date:

Responsible Organization:

City of Fargo

Oct 1 thru Dec 31, 2013

N/A
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00
$0.00
$0.00

$0.00

To Date

$75,000.00
$75,000.00
$75,000.00
$75,000.00

$74,757.87
$242.13

$0.00
$75,000.00
$75,000.00

$0.00

Lake Agassiz Habitat Humanity Build will build a single family unit on vacant property in Fargo North Dakota

Location Description:

Redevelopment of vacant property at 1112 1st Ave. South Fargo

Activity Progress Narrative:
Closed

Accomplishments Performance Measures
This Report Period

#Low flow toilets

#Low flow showerheads
#Units with bus/rail access
#Sites re-used

#Units ¢, other green

Total
0

0
0
0
0
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Cumulative Actual Total / Expected
Total
2/2

11
1/1
11
11
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This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
1/1

11

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
11 0/0 11 100.00
1/1 0/0 11 100.00

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:

E - Redevelopment
Projected Start Date:
07/08/2009

Benefit Type:

Direct ( HouseHold )
National Objective:

NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received

Total Funds Expended

North Dakota Housing Finance Agency

Match Contributed

Activity Description:

E407

LSS Creekside Cottages Redevelopment

Activity Status:
Completed
Project Title:
Redevelopment

Projected End Date:

07/08/2011

Completed Activity Actual End Date:

Responsible Organization:

North Dakota Housing Finance Agency

Oct 1 thru Dec 31, 2013

N/A
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00
$0.00
$0.00

$0.00

To Date
$628,662.00
$628,662.00

$628,662.00
$628,662.00

$628,659.25
$2.75

$0.00
$628,662.00
$628,662.00

$1,594,391.00

Creekside Cottages is construction of a 24 unit multi-family complex. All units will be for households at 120% and below AMI.

Location Description:

Creekside Cottages is located in Watford City, ND. The activity will take place on vacant land.

Activity Progress Narrative:
Closed

Accomplishments Performance Measures

#Sites re-used

# of Housing Units

# of Multifamily Units

This Report Period
Total
0

This Report Period
Total
0

0
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Cumulative Actual Total / Expected
Total
1/1

Cumulative Actual Total / Expected
Total
24/24

24/24
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Renter Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 17 24/24 29.17
0/0 717 24/24 29.17

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:

E - Redevelopment
Projected Start Date:
07/15/2009

Benefit Type:

Direct ( HouseHold )

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended

North Dakota Housing Finance Agency

Match Contributed

Activity Description:

E408

Charleston Townhomes-Redevelopment

Activity Status:

Completed

Project Title:

Redevelopment

Projected End Date:

01/31/2011

Completed Activity Actual End Date:

Responsible Organization:
North Dakota Housing Finance Agency

Oct 1 thru Dec 31, 2013 To Date
N/A $780,000.00
$0.00 $780,000.00
$0.00 $780,000.00
$0.00 $780,000.00
$0.00 $780,000.00
$0.00 $0.00

$0.00 $0.00

$0.00 $780,000.00
$0.00 $780,000.00
$0.00 $3,723,877.00

Charles 1l Townhomes is construction of a 28 unit senior multi-family complex. 28 units will be for households at 120% and

below AMI.

Location Description:

Charleston Il Townhomes is located in West Fargo, ND. The activity will take place on vacant land.

Activity Progress Narrative:
Closed

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

#Units with solar panels
#Low flow toilets

#Low flow showerheads
#Units with bus/rail access
#Units exceeding Energy Star

#Sites re-used

Total

0
0
0
0
0
0

Total
0/0

30/30
30/30
30/30
30/30

0/0
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#Units ¢ other green 0 30/30

This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 0 30/30
# of Multifamily Units 0 30/30

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 10/10 20/20 30/30 100.00
# Renter Households 0 0 0 10/10 20/20 30/30 100.00

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: E409

Activity Title: Lake Agassiz Redevelopment

Activitiy Category: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

E - Redevelopment Redevelopment

Projected Start Date: Projected End Date:

08/20/2009 08/20/2011

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LMMI North Dakota Housing Finance Agency

Overall Oct 1 thru Dec 31, 2013 To Date

Total Projected Budget from All Sources N/A $35,500.00

Total Budget $0.00 $35,500.00

Total Obligated $0.00 $35,500.00

Total Funds Drawdown $0.00 $35,500.00
Program Funds Drawdown $0.00 $35,500.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $35,500.00

Total Funds Expended $0.00 $35,500.00

North Dakota Housing Finance Agency $0.00 $35,500.00
Match Contributed $0.00 $119,082.91

Activity Description:

Lake Agassiz will acquire a vacant residential property, demolish the property and redevelop the site with one single family unit
for person at 120% and below AMI.

Location Description:

Acquiring a vacant residential property at 326 6th Ave. West, West Fargo North Dakota. NDHFA has determined that the

property is blighted and will be demolished. A new house will be constructed on the site.

Activity Progress Narrative:
Closed 10/29/12

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 11
83
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources

No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
1/0

Mod Total Low/Mod%
0/1 11 100.00
Amount
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Grantee Activity Number: E410

Activity Title: Crossroad Senior Living

Activitiy Category: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

E - Redevelopment Redevelopment

Projected Start Date: Projected End Date:

06/23/2009 03/20/2013

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LMMI City of Fargo

Overall Oct 1 thru Dec 31, 2013 To Date

Total Projected Budget from All Sources N/A $712,364.41

Total Budget $0.00 $712,364.41

Total Obligated $0.00 $712,364.41

Total Funds Drawdown $0.00 $712,364.41
Program Funds Drawdown $0.00 $712,364.41
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $712,364.41

City of Fargo $0.00 $712,364.41
Match Contributed $0.00 $48,000.00

Activity Description:

81 units of Multi-family senior housing located at 1670 East Gateway Circle South in Fargo North Dakota. <50 activity #E435

Location Description:

New Multi-family rental housing. 81 units will be created to serve 60% and below AMI. Prject is locted within the City of Fargo.

Activity Progress Narrative:

Construction complete, waiting for beneficiary data from the subrecipient.

Accomplishments Performance Measures
This Report Period

Total

# of Housing Units 0

Beneficiaries Performance Measures
This Report Period
Low Mod Total
# of Households 0 0 0
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Cumulative Actual Total / Expected
Total
0/81

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%
0/81 0/0 0/81 0
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: E411

Activity Title: Fargo Single Family Redevelopment

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

E - Redevelopment Redevelopment

Projected Start Date: Projected End Date:

09/23/2009 09/23/2011

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside City of Fargo

Overall Oct 1 thru Dec 31, 2013 To Date

Total Projected Budget from All Sources N/A $59,002.01

Total Budget $0.00 $59,002.01

Total Obligated $0.00 $59,002.01

Total Funds Drawdown $0.00 $59,002.01
Program Funds Drawdown $0.00 $59,002.01
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $59,002.01

City of Fargo $0.00 $59,002.01
Match Contributed $0.00 $0.00

Activity Description:
The City will rehab the existing property.

Location Description:

Redevelopment of vacant property at 113 16th Street South, Fargo.

Activity Progress Narrative:

This activity was joined with B204, a forclosed property. The two single family lots were joined and four townhomes were

constructed on the site. Will need TA to close this activity.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
This Report Period
Low Mod Total
# of Households 0 0 0
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Cumulative Actual Total / Expected

Low
0/0

Mod Total Low/Mod%
0/1 0/1 0
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

88
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Grantee Activity Number: E413

Activity Title: Pride Inc

Activitiy Category: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

E - Redevelopment Redevelopment

Projected Start Date: Projected End Date:

11/17/2009 10/31/2011

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside CommunityWorks North Dakota

Overall Oct 1 thru Dec 31, 2013 To Date

Total Projected Budget from All Sources N/A $1,047,470.49

Total Budget $0.00 $1,047,470.49

Total Obligated $0.00 $1,047,470.49

Total Funds Drawdown $0.00 $1,047,470.49

Program Funds Drawdown $0.00 $924,026.96
Program Income Drawdown $0.00 $123,443.53

Program Income Received $0.00 $10,945.20

Total Funds Expended $0.00 $1,047,470.49
CommunityWorks North Dakota $0.00 $1,047,470.49

Match Contributed $0.00 $97,923.94

Activity Description:

5 units of Multi-family housing located at 302 East Ave. E in Bismarck North Dakota

Location Description:

New Multi-family rental housing of mentally ill. 5 units will be created to serve 50% and below AMI. Project is locted within the

City of Bismarck.

Activity Progress Narrative:
Closed 2/26/13

Accomplishments Performance Measures
This Report Period

Total

# of Housing Units 0

Beneficiaries Performance Measures
This Report Period
Low Mod Total

89

Cumulative Actual Total / Expected
Total
7/0

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%
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# of Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

715 0/0 715 100.00

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:

E - Redevelopment
Projected Start Date:
11/12/2009

Benefit Type:

Direct ( HouseHold )

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended

North Dakota Housing Finance Agency

Match Contributed

Activity Description:

New Generation is construction of a 24 unit for permanent supportive housing. 24 units will be for households at 120% and

below AMI.

Location Description:

E414
Turtle Mt - New Generation Redevelopment

Activity Status:

Completed

Project Title:

Redevelopment

Projected End Date:

11/13/2011

Completed Activity Actual End Date:

Responsible Organization:
North Dakota Housing Finance Agency

Oct 1 thru Dec 31, 2013 To Date
N/A $1,529,220.00

$0.00 $1,529,220.00
$0.00 $1,529,220.00
$0.00 $1,529,220.00
$0.00 $1,529,220.00
$0.00 $0.00

$0.00 $0.00

$0.00 $1,529,220.00
$0.00 $1,529,220.00
$0.00 $1,718,362.39

New Generation is located on the Turtle Mountain Indian Reservation. The activity will take place on vacant land.

Activity Progress Narrative:
Closed 4/18/12

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

Low

# of Households 0

This Report Period

Cumulative Actual Total / Expected
Mod Total Low Mod
0 0 24/24 0/0 24/24
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Total Low/Mod%

100.00
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: E415

Activity Title: Dakota Apartments

Activitiy Category: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

E - Redevelopment Redevelopment

Projected Start Date: Projected End Date:

01/04/2010 06/30/2011

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LMMI City of Bismarck

Overall Oct 1 thru Dec 31, 2013 To Date

Total Projected Budget from All Sources N/A $193,442.06

Total Budget $0.00 $193,442.06

Total Obligated $0.00 $193,442.06

Total Funds Drawdown $0.00 $193,442.06
Program Funds Drawdown $0.00 $193,442.06
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $193,442.06

City of Bismarck $0.00 $193,442.06
Match Contributed $0.00 $1,263,889.94

Activity Description:

Dakota Apartments is construction of a 12 unit multi-family complex. 9 of the units will be for 50% and below LMMI and 3 of the
units will be for 60% and below LMMI. 1 unit will be use for permanent supportive housing for the homeless.

Location Description:

Dakota Apartments is located in Bismarck, ND. The activity will take place on vacant land.

Activity Progress Narrative:
Closed 2/16/13

Accomplishments Performance Measures
This Report Period

Total

# of Housing Units 0

Beneficiaries Performance Measures
This Report Period
Low Mod Total

93

Cumulative Actual Total / Expected
Total
24/0

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
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# of Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

12/12 0/0 12/12 100.00

Amount
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Grantee Activity Number: E416

Activity Title: Community Homes

Activitiy Category:
Construction of new housing
Project Number:

E - Redevelopment
Projected Start Date:
02/05/2010

Benefit Type:
Direct ( HouseHold )

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
CommunityWorks North Dakota

Match Contributed

Activity Description:

The vacant property will be redeveloped.

Location Description:

Redevelopment of vacant property at 1527 North 35th St., Bismarck

Activity Progress Narrative:
Closed 4/19/12

Accomplishments Performance Measures
This Report Period
Total

#Units with bus/rail access 0

This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0
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Activity Status:

Completed

Project Title:

Redevelopment

Projected End Date:

02/05/2011

Completed Activity Actual End Date:

Responsible Organization:
CommunityWorks North Dakota

Oct 1 thru Dec 31, 2013 To Date
N/A $185,774.58
$0.00 $185,774.58
$0.00 $185,774.58
$0.00 $185,774.58
$0.00 $79,033.38
$0.00 $106,741.20
$0.00 $128,820.87
$0.00 $185,774.58
$0.00 $185,774.58
$0.00 $44,831.00

Cumulative Actual Total / Expected
Total
1/1

Cumulative Actual Total / Expected
Total
1/1
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 1/1 1/1 100.00
0/0 1/1 1/1 100.00

Amount

96
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Grantee Activity Number: E417

Activity Title:

Activitiy Category:
Construction of new housing
Project Number:

E - Redevelopment
Projected Start Date:
02/05/2010

Benefit Type:

Direct ( HouseHold )
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
CommunityWorks North Dakota

Match Contributed

Activity Description:

The vacant property will be redeveloped

Location Description:

Redevelopment of vacant property at 3227 Sleepy Hollow Loop, Bis

Activity Progress Narrative:
Closed 4/19/12

Accomplishments Performance Measures
This Report Period
Total

#Units with bus/rail access 0

This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

97

Community Homes

Activity Status:

Completed

Project Title:

Redevelopment

Projected End Date:

02/05/2011

Completed Activity Actual End Date:

Responsible Organization:
CommunityWorks North Dakota

Oct 1 thru Dec 31, 2013 To Date
N/A $221,773.93
$0.00 $221,773.93
$0.00 $221,773.93
$0.00 $221,773.93
$0.00 $190,135.54
$0.00 $31,638.39
$0.00 $139,811.38
$0.00 $221,773.93
$0.00 $221,773.93
$0.00 $0.00

marck

Cumulative Actual Total / Expected
Total
1/1

Cumulative Actual Total / Expected
Total
1/1
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 1/1 1/1 100.00
0/0 1/1 1/1 100.00

Amount

98
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:

E - Redevelopment
Projected Start Date:
02/05/2010

Benefit Type:

Direct ( HouseHold )
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
CommunityWorks North Dakota

Match Contributed

Activity Description:

The vacant property will be redeveloped.

Location Description:

E418

Community Homes

Activity Status:
Completed
Project Title:
Redevelopment

Projected End Date:

02/05/2011

Completed Activity Actual End Date:

Responsible Organization:
CommunityWorks North Dakota

Oct 1 thru Dec 31, 2013 To Date
N/A $189,423.49
$0.00 $189,423.49
$0.00 $189,423.49
$0.00 $189,423.49
$0.00 $87,118.44
$0.00 $102,305.05
$0.00 $120,126.33
$0.00 $189,423.49
$0.00 $189,423.49
$0.00 $77,908.90

Redevelopment of vacant property at 1106 North 33rd St., Bismarck

Activity Progress Narrative:
Closed 4/19/12

Accomplishments Performance Measures

#Units with bus/rail access

# of Housing Units

# of Singlefamily Units

This Report Period
Total
0

This Report Period
Total
0

0
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Cumulative Actual Total / Expected
Total
1/1

Cumulative Actual Total / Expected
Total
1/1
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 1/1 1/1 100.00
0/0 1/1 1/1 100.00

Amount

100
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:

E - Redevelopment
Projected Start Date:
02/05/2010

Benefit Type:

Direct ( HouseHold )
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
CommunityWorks North Dakota

Match Contributed

Activity Description:

The vacant property will be redeveloped.

Location Description:

E419

Community Homes

Activity Status:
Completed
Project Title:
Redevelopment

Projected End Date:

02/05/2011

Completed Activity Actual End Date:

Responsible Organization:
CommunityWorks North Dakota

Oct 1 thru Dec 31, 2013 To Date
N/A $189,479.77
$0.00 $189,479.77
$0.00 $189,479.77
$0.00 $189,479.77
$0.00 $87,174.73
$0.00 $102,305.04
$0.00 $118,768.77
$0.00 $189,479.77
$0.00 $189,479.77
$0.00 $77,908.90

Redevelopment of vacant property at 1112 North 33rd St., Bismarck

Activity Progress Narrative:
Closed 4/19/12

Accomplishments Performance Measures

#Units with bus/rail access

# of Housing Units

# of Singlefamily Units

This Report Period
Total
0

This Report Period
Total
0

0
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Cumulative Actual Total / Expected
Total
1/1

Cumulative Actual Total / Expected
Total
1/1
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 1/1 1/1 100.00
0/0 1/1 1/1 100.00

Amount

102
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:

E - Redevelopment
Projected Start Date:
02/05/2010

Benefit Type:

Direct ( HouseHold )
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
CommunityWorks North Dakota

Match Contributed

Activity Description:

The vacant property will be redeveloped.

Location Description:

E420

Community Homes

Activity Status:
Completed
Project Title:
Redevelopment

Projected End Date:

02/05/2011

Completed Activity Actual End Date:

Responsible Organization:
CommunityWorks North Dakota

Oct 1 thru Dec 31, 2013 To Date
N/A $162,867.20
$0.00 $162,867.20
$0.00 $162,867.20
$0.00 $162,867.20
$0.00 $105,462.15
$0.00 $57,405.05
$0.00 $121,982.12
$0.00 $162,867.20
$0.00 $162,867.20
$0.00 $62,878.63

Redevelopment of vacant property at 1118 North 33rd St., Bismarck

Activity Progress Narrative:
Closed 4/19/12

Accomplishments Performance Measures

#Units with bus/rail access

# of Housing Units

# of Singlefamily Units

This Report Period
Total
0

This Report Period
Total
0

0
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Cumulative Actual Total / Expected
Total
1/1

Cumulative Actual Total / Expected
Total
1/1
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 1/1 1/1 100.00
0/0 1/1 1/1 100.00

Amount

104
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:

E - Redevelopment
Projected Start Date:
02/05/2010

Benefit Type:

Direct ( HouseHold )
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
CommunityWorks North Dakota

Match Contributed

Activity Description:

The vacant property will be redeveloped.

Location Description:

E421

Community Homes

Activity Status:
Completed
Project Title:
Redevelopment

Projected End Date:

02/05/2011

Completed Activity Actual End Date:

Responsible Organization:
CommunityWorks North Dakota

Oct 1 thru Dec 31, 2013 To Date
N/A $214,369.78
$0.00 $214,369.78
$0.00 $214,369.78
$0.00 $214,369.78
$0.00 $106,801.10
$0.00 $107,568.68
$0.00 $129,828.61
$0.00 $214,369.78
$0.00 $214,369.78
$0.00 $62,878.64

Redevelopment of vacant property at 1124 North 33rd St., Bismarck

Activity Progress Narrative:
Closed 4/19/12

Accomplishments Performance Measures

#Units with bus/rail access

# of Housing Units

# of Singlefamily Units

This Report Period
Total
0

This Report Period
Total
0

0
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Cumulative Actual Total / Expected
Total
1/1

Cumulative Actual Total / Expected
Total
1/1
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 1/1 1/1 100.00
0/0 1/1 1/1 100.00

Amount

106
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E422
Turtle Creek

Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:

E - Redevelopment
Projected Start Date:
01/28/2010

Benefit Type:

Direct ( HouseHold )
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

North Dakota Housing Finance Agency

Match Contributed

Activity Description:

Apartments

Activity Status:

Completed

Project Title:

Redevelopment

Projected End Date:

06/30/2011

Completed Activity Actual End Date:

Responsible Organization:
North Dakota Housing Finance Agency

Oct 1 thru Dec 31, 2013 To Date
N/A $695,800.00
$0.00 $695,800.00
$0.00 $695,800.00
$0.00 $695,800.00
$0.00 $602,192.25
$0.00 $93,607.75
$0.00 $0.00

$0.00 $695,800.00
$0.00 $695,800.00
$0.00 $654,803.08

8 units of rental housing for persons with disabilities located at 505 Turtle Creek Dr., NE in Belcourt North Dakota.

Location Description:

New rental housing. 8 units will be created to serve persons with disabilities at 50% and below AMI. Project is locted at

Belcourt.

Activity Progress Narrative:
Closed 4/18/12

Accomplishments Performance Measures
This Report Period

Total
#Low flow toilets 0
#Low flow showerheads 0

This Report Period
Total
# of Housing Units 0
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Cumulative Actual Total / Expected
Total
9/9

8/8

Cumulative Actual Total / Expected
Total
0/8
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Renter Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
8/0 0/0 8/0 100.00
8/0 0/0 8/0 100.00

Amount

108
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Grantee Activity Number: E423
Activity Title:

Activitiy Category:

Project Number:

E - Redevelopment
Projected Start Date:
04/29/2010

Benefit Type:
Direct ( HouseHold )

National Objective:
NSP Only - LMMI

Project Title:

Redevelopment

Projected End Date:

04/29/2011

Completed Activity Actual End Date:

Community Homes-Mandan

Activity Status:
Construction of new housing Completed

Responsible Organization:
North Dakota Housing Finance Agency

Overall Oct 1 thru Dec 31, 2013 To Date
Total Projected Budget from All Sources N/A $77,400.00
Total Budget $0.00 $77,400.00
Total Obligated $0.00 $77,400.00
Total Funds Drawdown $0.00 $77,400.00
Program Funds Drawdown $0.00 $73,900.00
Program Income Drawdown $0.00 $3,500.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $77,400.00
North Dakota Housing Finance Agency $0.00 $77,400.00
Match Contributed $0.00 $95,942.35

Activity Description:

CommunityWorks North Dakota will build a single family unit on vacant property in Mandan North Dakota

Location Description:

Redevelopment of vacant property at 2813 14th Ave. SE, Mandan
Activity Progress Narrative:

Closed 10/29/12

Accomplishments Performance Measures
This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period
Low Mod Total
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Cumulative Actual Total / Expected
Total
1/1

11

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
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# of Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

1/0 0/0 1/0 100.00

Amount
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Grantee Activity Number: E424

Activity Title: Community Homes-Mandan

Activitiy Category: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

E - Redevelopment Redevelopment

Projected Start Date: Projected End Date:

04/29/2010 04/29/2011

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LMMI North Dakota Housing Finance Agency

Overall Oct 1 thru Dec 31, 2013 To Date

Total Projected Budget from All Sources N/A $62,600.00

Total Budget $0.00 $62,600.00

Total Obligated $0.00 $62,600.00

Total Funds Drawdown $0.00 $62,600.00
Program Funds Drawdown $0.00 $59,100.00
Program Income Drawdown $0.00 $3,500.00

Program Income Received $0.00 $17,267.22

Total Funds Expended $0.00 $62,600.00

North Dakota Housing Finance Agency $0.00 $62,600.00
Match Contributed $0.00 $97,413.07

Activity Description:

CommunityWorks North Dakota will build a single family unit on vacant property in Mandan North Dakota

Location Description:

Redevelopment of vacant property at 2809 14th Ave. SE, Mandan

Activity Progress Narrative:

Closed 7/19/12. However, completed data cleanup per HUD OneCPD Guidance.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 1 1/1
# of Singlefamily Units 1 1/1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
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# of Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

1/0 0/0 1/0 100.00

Amount

112

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:

E - Redevelopment
Projected Start Date:
04/05/2010

Benefit Type:

Direct ( HouseHold )
National Objective:

NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
CommunityWorks North Dakota

Match Contributed

Activity Description:

E425
AARC-Bismarck

Activity Status:

Under Way

Project Title:

Redevelopment

Projected End Date:

04/05/2011

Completed Activity Actual End Date:

Responsible Organization:
CommunityWorks North Dakota

Oct 1 thru Dec 31, 2013 To Date
N/A $457,970.78
$0.00 $457,970.78
$0.00 $457,970.78
$0.00 $457,970.78
$0.00 $318,019.62
$0.00 $139,951.16
$0.00 $0.00

$0.00 $457,970.78
$0.00 $457,970.78
$0.00 $223,402.47

Abused Adult Resource Center is construction of a 7 units of permanent housing for abused women. All 7 units will benefit

households at 50 and below AMI.

Location Description:

The project is located on vacant land at 913 N. 3rd St., Bismarck, ND

Activity Progress Narrative:

Project is complete. Beneficiary data will be submitted when all units are occupied.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

Low

# of Households 0

This Report Period

Cumulative Actual Total / Expected
Mod Total Low Mod
0 0 0/0 0/0 0/7
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Total Low/Mod%
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

114
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:

E - Redevelopment
Projected Start Date:
06/03/2010

Benefit Type:

Direct ( HouseHold )
National Objective:

NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended

North Dakota Housing Finance Agency

Match Contributed

Activity Description:

E426
Bayview Apartments/Townhouses

Activity Status:

Completed

Project Title:

Redevelopment

Projected End Date:

06/30/2011

Completed Activity Actual End Date:

Responsible Organization:
North Dakota Housing Finance Agency

Oct 1 thru Dec 31, 2013 To Date
N/A $607,061.00
$0.00 $607,061.00
$0.00 $607,061.00
$0.00 $607,061.00
$0.00 $601,809.88
$0.00 $5,251.12
$0.00 $0.00

$0.00 $607,061.00
$0.00 $607,061.00
$0.00 $1,769,860.00

Bayview Apartments/Townhouses will create 20 multi-family rental units, 5 of which will be NSP Assisted

Location Description:

The property is vacant and located on two sites. 4th St. & 2nd Ave. SW and 1st St. & Central Ave.

Activity Progress Narrative:
Closed 10/29/12

Accomplishments Performance Measures

# of Housing Units

This Report Period Cumulative Actual Total / Expected
Total Total

0 0/0

Beneficiaries Performance Measures

Low
# of Households 0

This Report Period

Cumulative Actual Total / Expected
Mod Total Low Mod
0 0 5/0 0/5 20/20
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

116
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Grantee Activity Number: E427

Activity Title: Civic Place

Activitiy Category: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

E - Redevelopment Redevelopment

Projected Start Date: Projected End Date:

03/24/2010 10/31/2011

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LMMI Grand Forks

Overall Oct 1 thru Dec 31, 2013 To Date

Total Projected Budget from All Sources N/A $1,188,000.00

Total Budget $0.00 $1,188,000.00

Total Obligated $0.00 $1,188,000.00

Total Funds Drawdown $0.00 $1,188,000.00
Program Funds Drawdown $0.00 $1,188,000.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $1,188,000.00

Grand Forks $0.00 $1,188,000.00
Match Contributed $0.00 $670,000.00

Activity Description:

Civic Place is a 50 units multi-family project with 13 units assisted with NSP funds.

Location Description:

The vacant property is located at 615 1st Ave. N, Grand Forks, ND

Activity Progress Narrative:
Closed 7/17/12

Accomplishments Performance Measures
This Report Period

Total

# of Housing Units 0

Beneficiaries Performance Measures
This Report Period
Low Mod Total
# of Households 0 0 0
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Cumulative Actual Total / Expected
Total
53/0

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%
3/0 10/13 13/50 100.00
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

118
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:

E - Redevelopment
Projected Start Date:
03/07/2010

Benefit Type:

Direct ( HouseHold )
National Objective:

NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended
City of Fargo

Match Contributed

Activity Description:

E428
Urban Plains-Fargo

Activity Status:

Under Way

Project Title:

Redevelopment

Projected End Date:

03/31/2012

Completed Activity Actual End Date:

Responsible Organization:
City of Fargo

Oct 1 thru Dec 31, 2013 To Date
N/A $358,571.50
$0.00 $358,571.50
$0.00 $358,571.50
$0.00 $358,571.50
$0.00 $358,571.50
$0.00 $0.00

$0.00 $0.00

$0.00 $358,571.50
$0.00 $358,571.50
$0.00 $0.00

Urban Plains will be created in two phases. Phase 1 will create 40 units all at 60% and below AMI. Phase two will create

another 40 units all at 60% and below AMI.

Location Description:

The property is vacant and located at 4955 28th Ave. S.

Activity Progress Narrative:

Phase One construction began in the fall of 2013 with plans to put the building into service in the summer of 2014.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

120
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Grantee Activity Number: E429
Activity Title: Prairie Harvest

Activitiy Category:

Project Number:

E - Redevelopment
Projected Start Date:
08/02/2010

Benefit Type:
Direct ( HouseHold )

National Objective:
NSP Only - LMMI

Project Title:

Redevelopment

Projected End Date:

08/02/2011

Completed Activity Actual End Date:

Activity Status:
Construction of new housing Completed

Responsible Organization:
City of Grand Forks

Overall Oct 1 thru Dec 31, 2013 To Date
Total Projected Budget from All Sources N/A $1,103,333.33
Total Budget $0.00 $1,103,333.33
Total Obligated $0.00 $1,103,333.33
Total Funds Drawdown $0.00 $1,103,333.33
Program Funds Drawdown $0.00 $792,495.97
Program Income Drawdown $0.00 $310,837.36
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $1,103,333.33
City of Grand Forks $0.00 $1,103,333.33
Match Contributed $0.00 $33,500.00

Activity Description:

Prairie Harvest is a 9 unit permanent supportive housing. 3 units at <120 and 6 at 25 @ 50. E429 is the <120.

Location Description:

The vacant property is located at 517 University Ave., Grand Forks, ND
Activity Progress Narrative:

Closed 2/26/13

Accomplishments Performance Measures
This Report Period

Total
# of Housing Units 0
# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period
Low Mod Total
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Cumulative Actual Total / Expected
Total
33

3/3

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
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# of Households 0 0
# Renter Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

3/0 0/3 3/3 100.00
3/0 0/3 3/3 100.00
Amount

122
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Grantee Activity Number: E430

Activity Title: Community Homes

Activitiy Category:
Construction of new housing
Project Number:

E - Redevelopment
Projected Start Date:
02/05/2010

Benefit Type:
Direct ( HouseHold )

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
CommunityWorks North Dakota

Match Contributed

Activity Description:

The vacant property will be redeveloped.

Location Description:

Redevelopment of vacant property at 1528 Sharloh Loop, Bismarck

Activity Progress Narrative:
Closed 4/19/12

Accomplishments Performance Measures
This Report Period
Total

#Units with bus/rail access 0

This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

123

Activity Status:

Completed

Project Title:

Redevelopment

Projected End Date:

02/05/2011

Completed Activity Actual End Date:

Responsible Organization:
CommunityWorks North Dakota

Oct 1 thru Dec 31, 2013 To Date
N/A $186,013.13
$0.00 $186,013.13
$0.00 $186,013.13
$0.00 $186,013.13
$0.00 $79,271.91
$0.00 $106,741.22
$0.00 $107,816.04
$0.00 $186,013.13
$0.00 $186,013.13
$0.00 $0.00

Cumulative Actual Total / Expected
Total
1/1

Cumulative Actual Total / Expected
Total
1/1
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 1/0 1/1 100.00
0/0 1/0 1/1 100.00

Amount

124
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:

E - Redevelopment

Projected Start Date:
05/25/2011

Benefit Type:

Direct ( HouseHold )

National Objective:

NSP Only - LH - 25% Set-Aside

Lake Agassiz Redevelopment

Activity Status:

Completed

Project Title:

Redevelopment

Projected End Date:

05/31/2012

Completed Activity Actual End Date:

Responsible Organization:
City of Fargo

Overall Oct 1 thru Dec 31, 2013 To Date
Total Projected Budget from All Sources N/A $8,433.15
Total Budget $0.00 $8,433.15
Total Obligated $0.00 $8,433.15
Total Funds Drawdown $0.00 $8,433.15
Program Funds Drawdown $0.00 $8,245.15
Program Income Drawdown $0.00 $188.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $8,433.15
City of Fargo $0.00 $8,433.15
Match Contributed $0.00 $0.00

Activity Description:

Lake Agassiz Habitat Humanity Build will build a single family unit on vacant property in Fargo North Dakota

Location Description:

Redevelopment of vacant property at 902 27th St. North, Fargo
Activity Progress Narrative:

Closed 4/25/13

Accomplishments Performance Measures
This Report Period

Cumulative Actual Total / Expected

Total Total
# of Housing Units 0 1/1
# of Singlefamily Units 0 1/1

Beneficiaries Performance Measures
This Report Period
Low Mod Total
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Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
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# of Households 0 0
# Owner Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

1/0 0/0 1/1 100.00
1/0 0/0 1/1 100.00
Amount

126
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Grantee Activity Number: E432

Activity Title: Fargo Single Family Redevelopment

Activitiy Category: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

E - Redevelopment Redevelopment

Projected Start Date: Projected End Date:

08/12/2011 03/31/2013

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside City of Fargo

Overall Oct 1 thru Dec 31, 2013 To Date

Total Projected Budget from All Sources N/A $20,000.00

Total Budget $0.00 $20,000.00

Total Obligated $0.00 $20,000.00

Total Funds Drawdown $0.00 $20,000.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $20,000.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $20,000.00

City of Fargo $0.00 $20,000.00
Match Contributed $0.00 $0.00

Activity Description:

Build a single family unit on vacant property in Fargo North Dakota

Location Description:

Redevelopment of vacant property at 418 2nd st. S, Fargo

Activity Progress Narrative:

Habitate has complete construction. Waiting for beneficiary data.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

128
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:

E - Redevelopment

Projected Start Date:
08/02/2010

Benefit Type:

Direct ( HouseHold )

National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Grand Forks

Match Contributed

Activity Description:

E433

Prairie Harvest

Activity Status:

Completed

Project Title:

Redevelopment

Projected End Date:

08/02/2012

Completed Activity Actual End Date:

Responsible Organization:
City of Grand Forks

Oct 1 thru Dec 31, 2013 To Date
N/A $551,666.67
$0.00 $551,666.67
$0.00 $551,666.67
$0.00 $551,666.67
$0.00 $551,666.67
$0.00 $0.00

$0.00 $0.00

$0.00 $513,751.38
$0.00 $513,751.38
$0.00 $0.00

Prairie Harvest is a 9 unit permanent supportive housing. This activity is for the 6 units that will serve the <50 set aside. E429 is

the activity for the <120.

Location Description:

The vacant property is located at 517 University Ave., Grand Forks, ND

Activity Progress Narrative:
Closed 2/26/13

Accomplishments Performance Measures

# of Housing Units

# of Multifamily Units

This Report Period
Total
0

0
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Cumulative Actual Total / Expected
Total
6/6
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Renter Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
6/6 0/0 6/6 100.00
6/6 0/0 6/6 100.00

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:

E - Redevelopment
Projected Start Date:
03/07/2010

Benefit Type:

Direct ( HouseHold )

National Objective:
NSP Only - LH - 25% Set-Aside

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

City of Fargo
Match Contributed

Activity Description:

E434
Redevelopment

Activity Status:

Under Way

Project Title:

Redevelopment

Projected End Date:

12/31/2012

Completed Activity Actual End Date:

Responsible Organization:
City of Fargo

Oct 1 thru Dec 31, 2013 To Date
N/A $189,283.50
$0.00 $189,283.50
$0.00 $189,283.50
$0.00 $189,283.50
$0.00 $0.00

$0.00 $189,283.50
$0.00 $0.00

$0.00 $189,283.50
$0.00 $189,283.50
$0.00 $0.00

Urban Plains will be created in two phases. Phase 1 will create 40 units all at 60% and below AMI. Phase two will create
another 40 units all at 60% and below AMI. This activity is the 50 and below portion.

Location Description:

The property is vacant and located at 4955 28th Ave. S.

Activity Progress Narrative:

Construction began in the fall of 2013 with plans to put the building into service in the summer of 2014.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:

E - Redevelopment
Projected Start Date:
06/23/2009

Benefit Type:

Direct ( HouseHold )

National Objective:
NSP Only - LH - 25% Set-Aside

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

City of Fargo
Match Contributed

Activity Description:

E435

Crossroad Senior Living

Activity Status:

Under Way

Project Title:

Redevelopment

Projected End Date:

03/20/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Fargo

Oct 1 thru Dec 31, 2013 To Date
N/A $962,635.59
$0.00 $962,635.59
$0.00 $962,635.59
$0.00 $962,635.59
$0.00 $623,751.34
$0.00 $338,884.25
$0.00 $0.00

$0.00 $962,635.59
$0.00 $962,635.59
$0.00 $0.00

81 units of Multi-family senior housing located at 1670 East Gateway Circle South in Fargo North Dakota. This activity reflects

the 25 @ 50% set aside.

>

Location Description:

New Multi-family rental housing. 81 units will be created to serve 60% and below AMI. Prject is locted within the City of Fargo.

Activity Progress Narrative:

Construction complete, waiting for beneficiary data from the subrecipient.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: E436

Activity Title: Fargo Single Family Redevelopment

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

E - Redevelopment Redevelopment

Projected Start Date: Projected End Date:

12/22/2011 12/31/2013

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LMMI City of Fargo

Overall Oct 1 thru Dec 31, 2013 To Date

Total Projected Budget from All Sources N/A $145,000.00

Total Budget $0.00 $145,000.00

Total Obligated $0.00 $145,000.00

Total Funds Drawdown $200.00 $11,194.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $200.00 $11,194.00

Program Income Received $0.00 $0.00

Total Funds Expended $80.00 $11,194.00

City of Fargo $80.00 $11,194.00
Match Contributed $0.00 $0.00

Activity Description:

Redevelopment of single family vacant property.

Location Description:
922 10th St. N, Fargo, ND

Activity Progress Narrative:

Demo is complete, construction will begin in the spring.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: E437

Activity Title: Fargo Single Family Redevelopment

Activitiy Category: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

E - Redevelopment Redevelopment

Projected Start Date: Projected End Date:

12/22/2011 12/31/2013

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LMMI City of Fargo

Overall Oct 1 thru Dec 31, 2013 To Date

Total Projected Budget from All Sources N/A $165,000.00

Total Budget $0.00 $165,000.00

Total Obligated $0.00 $165,000.00

Total Funds Drawdown $0.00 $137,973.27
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $137,973.27

Program Income Received $0.00 $119,231.62

Total Funds Expended $0.00 $135,599.38

City of Fargo $0.00 $135,599.38
Match Contributed $0.00 $0.00

Activity Description:

Redevelopment of vacant property.

Location Description:
119 14th St. S, Fargo ND

Activity Progress Narrative:

Construction complete, waiting for beneficiary data.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: E438

Activity Title: Oakwood Court Rehabiltation

Activitiy Category: Activity Status:
Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

E - Redevelopment Redevelopment

Projected Start Date: Projected End Date:

02/28/2013 12/31/2013

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside North Dakota Housing Finance Agency

Overall Oct 1 thru Dec 31, 2013 To Date
Total Projected Budget from All Sources N/A $233,400.00
Total Budget $0.00 $233,400.00
Total Obligated $0.00 $233,400.00
Total Funds Drawdown $54,750.00 $138,166.90
Program Funds Drawdown $54,750.00 $138,164.43
Program Income Drawdown $0.00 $2.47
Program Income Received $0.00 $0.00
Total Funds Expended $113,941.73 $138,166.90
North Dakota Housing Finance Agency $113,941.73 $138,166.90
Match Contributed $0.00 $0.00

Activity Description:

Rehabilitation of Oakwood Court a vacant property.

Location Description:
1738 burdick Expressway E. Minot ND

Activity Progress Narrative:

Construction is nearly complete. Units should be occupied by the end of March.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

E - Redevelopment
Projected Start Date:
08/15/2012

Benefit Type:

Direct ( HouseHold )
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received

Total Funds Expended

North Dakota Housing Finance Agency

Match Contributed

Activity Description:

Rehabilation of a 44 units vacant multi family housing complex.

Location Description:
612 1st Ave West, Minot ND

Activity Progress Narrative:

Legacy Place

Activity Status:

Under Way

Project Title:

Redevelopment

Projected End Date:

08/31/2013

Completed Activity Actual End Date:

Responsible Organization:
North Dakota Housing Finance Agency

Oct 1 thru Dec 31, 2013 To Date
N/A $365,600.00
$0.00 $365,600.00
$0.00 $365,600.00
$0.00 $290,291.04
$0.00 $197,140.77
$0.00 $93,150.27
$0.00 $0.00

$0.00 $292,000.00
$0.00 $292,000.00
$6,189,428.29 $7,580,869.89

Construction is 80% complete. First units will be ready for occupancy in January 2014.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:

Z - Admin

Projected Start Date:
10/06/2008

Benefit Type:

()

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Depart of Commerce

Match Contributed

Activity Description:

Z501
Dept of Commerce Admin

Activity Status:
Under Way
Project Title:

Administrative Funds
Projected End Date:

07/30/2013

Completed Activity Actual End Date:

Responsible Organization:

Depart of Commerce

Oct 1 thru Dec 31, 2013 To Date
N/A $698,020.00
$0.00 $698,020.00
$0.00 $698,020.00
$5,520.05 $448,015.59
$5,520.05 $448,015.59
$0.00 $0.00

$0.00 $0.00

$0.00 $442,495.54
$0.00 $442,495.54
$0.00 $0.00

Administratives funds for the Department of Commerce

Location Description:

Dept of Commerce

Activity Progress Narrative:

Department of Commerce continues to administer the NSP.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:

Z - Admin

Projected Start Date:
04/01/2009

Benefit Type:

()

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended

North Dakota Housing Finance Agency

Match Contributed

Activity Description:

ND Housing Finance Administrative funds

Location Description:

ND Housing Finance

Activity Progress Narrative:

2502
NDHFA Admin

Activity Status:
Under Way
Project Title:

Administrative Funds
Projected End Date:

07/30/2013

Completed Activity Actual End Date:

Responsible Organization:

North Dakota Housing Finance Agency

Oct 1 thru Dec 31, 2013 To Date
N/A $328,932.00
$0.00 $328,932.00
$0.00 $328,932.00
$2,961.82 $293,439.33
$2,961.82 $262,157.66
$0.00 $31,281.67
$0.00 $202.07
$0.00 $290,477.51
$0.00 $290,477.51
$0.00 $0.00

North Dakota Housing Finance Agency continues to administer the NSP.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: Z503

Activity Title: Bismarck-Administration

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

Z - Admin Administrative Funds

Projected Start Date: Projected End Date:

08/12/2009 03/31/2013

Benefit Type: Completed Activity Actual End Date:

()

National Objective: Responsible Organization:

NSP Only - LMMI City of Bismarck

Overall Oct 1 thru Dec 31, 2013 To Date

Total Projected Budget from All Sources N/A $16,000.00

Total Budget $0.00 $16,000.00

Total Obligated $0.00 $16,000.00

Total Funds Drawdown $0.00 $16,000.00
Program Funds Drawdown $0.00 $16,000.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $16,000.00

City of Bismarck $0.00 $16,000.00
Match Contributed $0.00 $0.00

Activity Description:

City of Bismarck NSP Activities

Location Description:

Administration for activities within the City of Bismarck

Activity Progress Narrative:

City of Bismarck's NSP Activities are complete.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
Address City

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

County

State Zip Status / Accept
North Dakota - Not Validated / N
Amount
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Grantee Activity Number: Z504

Activity Title: Fargo-Administration

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

Z - Admin Administrative Funds

Projected Start Date: Projected End Date:

06/23/2009 03/31/2013

Benefit Type: Completed Activity Actual End Date:

()

National Objective: Responsible Organization:

NSP Only - LMMI City of Fargo

Overall Oct 1 thru Dec 31, 2013 To Date

Total Projected Budget from All Sources N/A $238,580.00

Total Budget $0.00 $238,580.00

Total Obligated $0.00 $238,580.00

Total Funds Drawdown $0.00 $238,580.00
Program Funds Drawdown $0.00 $185,521.25
Program Income Drawdown $0.00 $53,058.75

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $238,580.00

City of Fargo $0.00 $238,580.00
Match Contributed $0.00 $0.00

Activity Description:

Administration activities for the City of Fargo

Location Description:

Administration for NSP Projects within the City of Fargo

Activity Progress Narrative:

Fargo continues to administer the NSP program.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
Address City

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

County

State Zip Status / Accept
North Dakota - Not Validated / N
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:

Z - Admin

Projected Start Date:
07/01/2009

Benefit Type:

()

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Grand Forks

Match Contributed

Activity Description:

Z505
Grand Forks-Administration

Activity Status:
Under Way

Project Title:
Administrative Funds
Projected End Date:
03/31/2013

Completed Activity Actual End Date:

Responsible Organization:

City of Grand Forks

Oct 1 thru Dec 31, 2013

N/A
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00
$0.00
$0.00

$0.00

Administration activities for the City of Grand Forks

Location Description:

Administration for NSP Projects within the City of Grand Forks

Activity Progress Narrative:

City of Grand Forks will continue to administer NSP funds.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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To Date
$201,214.12

$201,214.12

$201,214.12
$201,214.12

$187,071.53
$14,142.59

$0.00
$201,214.12
$201,214.12

$0.00
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Activity Locations
Address City

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

County

State Zip Status / Accept
North Dakota - Not Validated / N
Amount
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